







## Other Considerations • Windows 7 – college moving in August • QMP – upgrading to Version 5 • Small scale look at Mobile Phil Richards VLE Manager WWW.abcol.ac.uk

## The Plan – February to August 2011 • Identify what's new • Test new functionality and tools • Test Building blocks • Customisation – log in, college theme • Compare BB tools with other licensed tools (Learning Objects, Turnitin) • Create communication and training plan • Install production - post installation testing • Ongoing training and support













